
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/01/2005

ESTIMATE SUMMARY 09:34:07

CONTID: C14630         ESTIMATE NO: 0005 PROG 2002

PCN: 14630-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FEDERAL:  I-70 TO NORTH OF 74TH PERCENT TIME:

PROJECT NO: NH 2873-131                   

FEDERAL:  I-70 to NORTH of 74th

NAME OF ROAD: SH 287

PROJECT COUNTIES: DENVER

CONTRACTOR:

PREMIER PAVING, INC. PAY PERIOD ENDING 11/01/2005 DATE TIME STARTED 05/31/2005

5085 HARLAN ST DATE LET 03/31/2005 DATE WORK BEGAN 05/31/2005

 DATE AWARDED 04/08/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/28/2005 DATE ACCEPTED

DENVER CO 80212-2848(303)940-3668 DATE NOTICE TO PROCEED 05/31/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,315,689.10 PARTICIPATING $ $ 119,247.43

AWARD PROJECT AMT: 2,223,419.03 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.00

TIME ALLOW:

ORIG TIME ALLOW:

115 WORK DAYS

WORK DAYS115

86.54%

311,613.62

119,247.43

119,247.43

119,247.43

$

$

$

$

2,004,075.48

0.00

2,004,075.48

0.00

2,004,075.48

-33,351.29

0.00

1,970,724.19

0.00

AMOUNT DUE 1,970,724.19 119,247.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 119,247.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 6

103.5
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PCN: 14630-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0005 09:34:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 224.100 224.100

SY  0.000 0.00

11.60000 224.100 2,599.56

202-00190  
 

0010 *REMOVAL OF MEDIAN COVER 344.000 344.000

SY  0.000 0.00

11.60000 344.000 3,990.40

202-00195  
 

0015 *REMOVAL OF SIDEWALK 116.720 98.600

SY  18.120 184.82

10.20000 116.720 1,190.54

202-00200  
 

0020 *REMOVAL OF CURB AND GUTTER 3,013.100 2,874.800

LF  138.300 829.80

6.00000 3,013.100 18,078.60

202-00203  
 

0025 *REMOVAL OF CONCRETE CURB RAMP 501.220 435.900

SY  65.320 947.14

14.50000 501.220 7,267.69

202-00206  
 

0030 REMOVAL OF ASPHALT MAT 355.000 354.900

SY  0.000 0.00

3.50000 354.900 1,242.15

202-00220  
 

0035 *REMOVAL OF ASPHALT MAT (PLANING) 156,516.000 151,846.000

SY  4,670.000 2,802.00

0.60000 156,516.000 93,909.60

202-00240  
 

0040 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 1.000 4,800.00

4,800.00000 1.000 4,800.00

202-00828  
 

0045 *REMOVAL OF GUARDRAIL TYPE 3 888.000 888.000

LF  0.000 0.00

2.10000 888.000 1,864.80

202-01130  
 

0050 CLEAN VALVE BOX 112.000 35.000

EACH 40.000 2,120.00

53.00000 75.000 3,975.00

202-04005  
 

0055 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 100.000 16.000

CY  0.000 0.00

22.50000 16.000 360.00

203-00010  
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PCN: 14630-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0005 09:34:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 POTHOLING 40.000 40.000

HOUR 0.000 0.00

116.00000 40.000 4,640.00

203-01597  
 

0065 CONCRETE WASHOUT STRUCTURE 10.000 6.000

EACH 1.000 740.00

740.00000 7.000 5,180.00

208-00045  
 

0070 STORM DRAIN INLET PROTECTION 80.000 77.000

EACH 0.000 0.00

22.00000 77.000 1,694.00

208-00050  
 

0075 EROSION CONTROL SUPERVISOR 50.000 29.000

HOUR 0.000 0.00

86.00000 29.000 2,494.00

208-00205  
 

0080 RESET GUARDRAIL TYPE 4 0.000 0.000

LF  0.000 0.00

5.80000 0.000 0.00

210-01140  
 

0085 ADJUST MANHOLE 86.000 68.000

EACH 12.000 2,820.00

235.00000 80.000 18,800.00

210-04010  
 

0090 ADJUST VALVE BOX 200.000 144.000

EACH 6.000 702.00

117.00000 150.000 17,550.00

210-04050  
 

0095 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.655

L S 0.345 1,518.00

4,400.00000 1.000 4,400.00

250-00010  
 

0100 *HEALTH AND SAFETY OFFICER 41.000 32.500

HOUR 8.500 697.00

82.00000 41.000 3,362.00

250-00110  
 

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 175.000 147.700

TON 18.210 1,274.70

70.00000 165.910 11,613.70

403-00720  
 

0110 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000 0.000

TON 0.000 0.00

33.50000 0.000 0.00

403-33841  
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PCN: 14630-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0005 09:34:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 21,107.000 20,289.770

TON 816.770 29,812.11

36.50000 21,106.540 770,388.71

403-34871  
 

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 4,064.160 3,863.260

GAL 200.900 220.99

1.10000 4,064.160 4,470.58

411-10255  
 

0125 *GEOTEXTILE (PAVING) 121,990.000 117,985.300

SY  4,004.700 3,604.23

0.90000 121,990.000 109,791.00

420-00500  
 

0130 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 812.000 812.000

LF  0.000 0.00

15.70000 812.000 12,748.40

606-00301  
 

0135 *END ANCHORAGE TYPE 3D 1.000 1.000

EACH 0.000 0.00

590.00000 1.000 590.00

606-01340  
 

0140 *TRANSITION TYPE 3G 2.000 2.000

EACH 0.000 0.00

1,030.00000 2.000 2,060.00

606-01370  
 

0145 *END ANCHORAGE (FLARED) 1.000 1.000

EACH 0.000 0.00

1,400.00000 1.000 1,400.00

606-02005  
 

0150 *CONCRETE SIDEWALK (FAST TRACK) 152.450 117.800

SY  34.650 1,455.30

42.00000 152.450 6,402.90

608-00003  
 

0155 *CURB RAMP (FAST TRACK) 501.220 435.900

SY  65.320 7,315.84

112.00000 501.220 56,136.64

608-00011  
 

0160 *CURB AND GUTTER TYPE 2 (SECTION I-B) (FAST TRACK) 1,843.000 1,842.450

LF  0.000 0.00

15.00000 1,842.450 27,636.75

609-31010  
 

0165 *CURB AND GUTTER TYPE 2 (SECTION II-B) (FAST TRACK) 1,082.000 952.800

LF  128.300 2,873.92

22.40000 1,081.100 24,216.64

609-31020  
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PCN: 14630-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0005 09:34:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0170 CURB TYPE 6 (SECTION M) 40.000 40.000

LF  0.000 0.00

5.40000 40.000 216.00

609-60011  
 

0175 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 5,539.000 5,538.400

SF  0.000 0.00

6.70000 5,538.400 37,107.28

610-00020  
 

0180 *DELINEATOR (TYPE I) 30.000 0.000

EACH 27.000 513.00

19.00000 27.000 513.00

612-00001  
 

0185 SIGN PANEL (CLASS I) 7.000 0.000

SF  0.000 0.00

37.50000 0.000 0.00

614-00011  
 

0190 *CONSTRUCTION SURVEYING 1.000 0.250

L S 0.000 0.00

4,700.00000 0.250 1,175.00

625-00000  
 

0195 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

60,000.00000 1.000 60,000.00

626-00000  
 

0200 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

760.00000 0.750 570.00

626-01000  
 

0205 *EPOXY PAVEMENT MARKING 288.000 0.000

GAL 288.000 18,432.00

64.00000 288.000 18,432.00

627-00005  
 

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 685.000 680.460

GAL 3.120 74.88

24.00000 683.580 16,405.92

627-00012  
 

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,029.000 3,829.300

SF  163.700 1,473.30

9.00000 3,993.000 35,937.00

627-01000  
 

0220 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

640.000 1,186.000

SF  -547.500 -7,117.50

13.00000 638.500 8,300.50

627-30325  
 



CONTID: C14630         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14630-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0005 09:34:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0225 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

8,262.000 7,531.600

SF  730.400 6,573.60

9.00000 8,262.000 74,358.00

627-30410  
 

0230 *SURVEY MONUMENT (TYPE 1) 2.000 0.000

EACH 0.000 0.00

184.00000 0.000 0.00

629-01001  
 

0235 *SURVEY MONUMENT (TYPE 5) 4.000 0.000

EACH 0.000 0.00

58.00000 0.000 0.00

629-01005  
 

0240 *SURVEY MONUMENT (TYPE 3A) 4.000 0.000

EACH 0.000 0.00

600.00000 0.000 0.00

629-01031  
 

0245 *MONUMENT BOX 1.000 0.000

EACH 0.000 0.00

315.00000 0.000 0.00

629-01050  
 

0250 *LOCATE MONUMENTS 8.000 0.000

HOUR 0.000 0.00

126.00000 0.000 0.00

629-01110  
 

0255 *ADJUST MONUMENT BOX 1.000 0.000

EACH 0.000 0.00

58.00000 0.000 0.00

629-01210  
 

0260 *FLAGGING 3,500.000 2,761.000

HOUR 334.000 7,682.00

23.00000 3,095.000 71,185.00

630-00000  
 

0265 *TRAFFIC CONTROL INSPECTION 50.000 34.000

DAY 10.000 420.00

42.00000 44.000 1,848.00

630-00007  
 

0270 *TRAFFIC CONTROL MANAGEMENT 120.000 82.000

DAY 24.000 9,840.00

410.00000 106.000 43,460.00

630-00012  
 

0275 *UNIFORMED TRAFFIC CONTROL COORDINATION 350.000 260.560

HOUR 67.000 2,814.00

42.00000 327.560 13,757.52

630-00015  
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PCN: 14630-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0005 09:34:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0280 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 0.000

EACH 0.900 234.00

260.00000 0.900 234.00

630-80337  
 

0285 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 50.000 23.400

EACH 0.000 0.00

42.00000 23.400 982.80

630-80341  
 

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 45.000

EACH 0.000 0.00

79.00000 45.000 3,555.00

630-80342  
 

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.600

EACH 0.000 0.00

84.00000 3.600 302.40

630-80343  
 

0300 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 180.000

SF  0.000 0.00

12.60000 180.000 2,268.00

630-80344  
 

0305 *PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

6,300.00000 3.600 22,680.00

630-80355  
 

0310 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

5.000 4.500

EACH 0.000 0.00

950.00000 4.500 4,275.00

630-80358  
 

0315 *DRUM CHANNELIZING DEVICE 300.000 180.000

EACH 0.000 0.00

42.00000 180.000 7,560.00

630-80360  
 

0320 GUARDRAIL TYPE 7 (TEMPORARY) 0.000 0.000

LF  0.000 0.00

5.30000 0.000 0.00

630-80376  
 

0325 *TRAFFIC CONE 500.000 450.000

EACH 0.000 0.00

11.60000 450.000 5,220.00

630-80380  
 

0330 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 1.000 1,050.00

1,050.00000 1.000 1,050.00

630-80520  
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PCN: 14630-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0005 09:34:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0335 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.900

EACH 0.000 0.00

21,000.00000 0.900 18,900.00

630-85040  
 

0340 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0345 F/A ASPHALT PAVEMENT INCENTIVE 20,000.000 0.000

F A -11,725.700 -11,725.70

1.00000 -11,725.700 -11,725.70

700-70012  
 

0350 F/A ON-THE-JOB TRAINEE 800.000 168.000

EACH 117.200 117.20

1.00000 285.200 285.20

700-70020  
 

0355 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0360 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 38,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0365 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0370 F/A LANDSCAPE RESTORATION 5,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0375 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0380 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 4,000.000 0.000

F A 1,268.800 1,268.80

1.00000 1,268.800 1,268.80

700-70589  
 

0585 REMOVAL OF CONCRETE PAVEMENT REMOVALL OF THE CONCRETE 
PAVEMENT UNDER MEDIAN ISLANDS AT 74

411.000 411.000

SY  0.000 0.00

25.90000 411.000 10,644.90

202-00210  
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PCN: 14630-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0005 09:34:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0590 EMBANKMENT MATERIAL (COMPLETE IN PLACE) EMBANKMENT IN 
MEDAIAN ISLANDS AT 74TH

137.000 137.000

CY  0.000 0.00

31.62000 137.000 4,331.94

203-00060  
 

0595 REMOVAL OF CONCRETE PAVEMENT REMOVAL OF CONCRETE 
PAVEMENT BY SAWCUT AT 70TH AVE

240.000 240.000

SY  0.000 0.00

39.70000 240.000 9,528.00

202-00210  
 

0600 ADDED ITEM (LUMP SUM)/ RESET CONTROLLER CABINET SW 
CORNER OF 74TH

1.000 1.000

L S 0.000 0.00

880.00000 1.000 880.00

900-00014  
 

0605 ADDED ITEM (CUBIC YARD)/ 70TH ISLAND EMBANKMENT 59.710 59.710

CY  0.000 0.00

45.00000 59.710 2,686.95

900-00004  
 

CAT 0200 $96,367.43 1,693,046.17CURRENT AMT 1,936,808.10 $$

CAT NO0210 74TH TRAFFIC SIGNAL UPGRADE 

0385 POTHOLING 50.000 50.000

HOUR 0.000 0.00

116.00000 50.000 5,800.00

203-01597  
 

0390 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

334.00000 0.000 0.00

210-00866  
 

0395 *RESET COORDINATION UNIT 1.000 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

210-00870  
 

0400 *DRILLED CAISSON (36 INCH) 72.000 72.000

LF  0.000 0.00

155.00000 72.000 11,160.00

503-00036  
 

0405 *2 INCH ELECTRICAL CONDUIT (JACKED) 416.000 416.000

LF  0.000 0.00

6.30000 416.000 2,620.80

613-00201  
 

0410 *3 INCH ELECTRICAL CONDUIT (JACKED) 582.000 582.000

LF  0.000 0.00

12.60000 582.000 7,333.20

613-00301  
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PCN: 14630-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0005 09:34:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0210 74TH TRAFFIC SIGNAL UPGRADE 

0415 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 770.000 435.000

LF  0.000 0.00

8.40000 435.000 3,654.00

613-01200  
 

0420 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 0.000

LF  0.000 0.00

11.60000 0.000 0.00

613-01300  
 

0425 *PULL BOX (SPECIAL) 12.000 7.000

EACH 0.000 0.00

147.00000 7.000 1,029.00

613-07000  
 

0430 *WIRING 1.000 0.500

L S 0.500 3,150.00

6,300.00000 1.000 6,300.00

613-10000  
 

0435 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 0.000

EACH 2.000 760.00

380.00000 2.000 760.00

613-70250  
 

0440 SIGN PANEL (CLASS I) 7.000 0.000

SF  0.000 0.00

37.50000 0.000 0.00

614-00011  
 

0445 *PEDESTRIAN SIGNAL FACE (16) 8.000 4.000

EACH 4.000 2,080.00

520.00000 8.000 4,160.00

614-70117  
 

0450 *TRAFFIC SIGNAL FACE (12-12-12) 14.000 7.000

EACH 7.000 5,390.00

770.00000 14.000 10,780.00

614-70336  
 

0455 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 5.000 2.500

EACH 2.500 2,850.00

1,140.00000 5.000 5,700.00

614-70560  
 

0460 *LOOP DETECTOR WIRE 10,000.000 8,670.000

LF  0.000 0.00

2.10000 8,670.000 18,207.00

614-72875  
 

0465 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000

EACH 0.000 0.00

690.00000 0.000 0.00

614-72878  
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PCN: 14630-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0005 09:34:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0210 74TH TRAFFIC SIGNAL UPGRADE 

0470 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

6.000 0.000

EACH 0.000 0.00

470.00000 0.000 0.00

614-72889  
 

0475 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

24,400.00000 1.000 24,400.00

614-81150  
 

0480 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 1.000

EACH 0.000 0.00

24,400.00000 1.000 24,400.00

614-81155  
 

0485 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 2.000 2.000

EACH 0.000 0.00

21,000.00000 2.000 42,000.00

614-82010  
 

0490 *CONTROLLER (TYPE 170E-HC11) 1.000 0.500

EACH 0.500 8,650.00

17,300.00000 1.000 17,300.00

614-86246  
 

CAT 0210 $22,880.00 185,604.00CURRENT AMT 201,956.50 $$

CAT NO0220 ITS BID ITEMS 

0495 POTHOLING 160.000 143.000

HOUR 0.000 0.00

116.00000 143.000 16,588.00

203-01597  
 

0500 *2 INCH ELECTRICAL CONDUIT (JACKED) 18,000.000 11,524.000

LF  0.000 0.00

6.30000 11,524.000 72,601.20

613-00201  
 

0505 *PULL BOX (24"X36"X24") 16.000 8.000

EACH 0.000 0.00

440.00000 8.000 3,520.00

613-07023  
 

0510 *PULL BOX (30"X48"X24") 10.000 4.000

EACH 0.000 0.00

650.00000 4.000 2,600.00

613-07040  
 

CAT 0220 $0.00 95,309.20CURRENT AMT 145,500.00 $$

CAT NO0300 STR. E-16-FJ BID ITEMS 

0515 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,869.000 1,869.000

SY  0.000 0.00

1.05000 1,869.000 1,962.45

202-00246  
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PCN: 14630-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0005 09:34:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STR. E-16-FJ BID ITEMS 

0520 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

36.50000 0.000 0.00

403-34871  
 

0525 *GEOTEXTILE (PAVING) 2,024.000 1,869.000

SY  0.000 0.00

0.90000 1,869.000 1,682.10

420-00500  
 

CAT 0300 $0.00 3,644.55CURRENT AMT 3,784.05 $$

CAT NO0310 STR. E-16-HT BID ITEMS 

0530 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,748.000 1,748.000

SY  0.000 0.00

1.05000 1,748.000 1,835.40

202-00246  
 

0535 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

36.50000 0.000 0.00

403-34871  
 

0540 *GEOTEXTILE (PAVING) 266.000 266.000

SY  0.000 0.00

0.90000 266.000 239.40

420-00500  
 

CAT 0310 $0.00 2,074.80CURRENT AMT 2,074.80 $$

CAT NO0320 STR. E-16-AA BID ITEMS 

0545 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 885.000 787.000

SY  0.000 0.00

1.05000 787.000 826.35

202-00246  
 

0550 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 5.000 1.000

SY  0.000 0.00

158.00000 1.000 158.00

202-00450  
 

0555 HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 0.000 0.000

TON 0.000 0.00

36.50000 0.000 0.00

403-34871  
 

0560 *GEOTEXTILE (PAVING) 696.000 696.000

SY  0.000 0.00

0.90000 696.000 626.40

420-00500  
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PCN: 14630-BID    ESTIMATE RUN 11/01/2005

PROJECT: NH 2873-131                   ESTIMATE NO: 0005 09:34:07

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0320 STR. E-16-AA BID ITEMS 

0565 *CONCRETE (PATCHING) 20.000 6.000

SF  0.000 0.00

31.00000 6.000 186.00

601-06150  
 

CAT 0320 $0.00 1,796.75CURRENT AMT 2,965.65 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,000.00000 1.000 11,000.00

620-00002  
 

0575 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

9,100.00000 1.000 9,100.00

620-00012  
 

0580 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

620-00020  
 

CAT 0400 $0.00 22,600.00CURRENT AMT 22,600.00 $$

PROJECT TOTAL 119,247.43 $ 2,004,075.47CURRENT AMT 2,315,689.10 $$


